

DTV CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your DTV station facilities 0000034567 was granted on 01/25/2018 and the construction period specified for permit 0000072233 is extended to 01/29/2020.

This authorization is for:

Station:	WCVB-TV	Hearst Stations Inc.
Facility ID:	65684	PO Box 1800
Location:	BOSTON,MA	Raleigh,NC,27602

This authorization should be include in your station's public inspection file.

